

Sprint 1 — Team Report

Indigenomics Capstone — exploring a public-facing companion to Indigenomics AI

Sprint: 1 (Week 4) — Discovery / Direction-Selection **Timebox:** 1 week

Team: En-Ping Su, Tong Wu, Shiting Huang, Mengshan Li **Sprint Lead (Scrum Master + acting PO):** En-Ping Su

Dates: Jun 1 – Jun 8, 2026 (Mon–Mon)

1. Sprint goal & why a discovery sprint

The product is not yet scope-locked — we are still aligning with the client (Indigenomics) on what to build, and **do not yet have a green light** on any single direction. Rather than treat that as a blocker, we made the uncertainty the work. **Sprint goal: narrow the capstone direction with evidence and validate it with the client, leaving Sprint 2 ready to build a vertical slice.**

Note on metrics: with no velocity baseline in Sprint 1, we tracked discovery and reliability metrics (Section 4) and only *baselined* velocity for Sprint 2 — reporting a velocity number now would be meaningless.

2. Exploration to date (all directions, including ones the client declined)

The project has moved through three strands. We show all of them — including the idea the client declined — because each fed the next, and the engineering carries forward.

#	Direction	Client stance	Evidence / artifacts	Status
1	Educational platform — citation-first educational tool over open data (was “E1”); <i>our first idea</i>	Not keen	Deck4 pitch + feasibility, script, internal report (Project/)	Set aside
2	Consent Layers — consent/confirmation app, built at the Indigenomics Tech Jam	Built on their turf; exploratory	App + reusability audit (06_...; Tech Jam/)	Foundation — engine carries into #3
3	RAP platform — consent-based, Indigenous-governed infrastructure for <i>verified</i> economic data; supplier-confirmed RAP questionnaire, RAP Index as first output	No green light yet	MVP design + RAP reference docs (Week 4/: mockup, brochure, survey guide)	Active exploration
—	Deck comparators — hero sim, conversational entry, reference layer, personal tools, B2B directory	Their original menu	01_Product_Backlog.md (E3–E8)	Parked

The through-line: the educational platform did not land with the client, but the **Consent Layers** work from the Tech Jam produced a confirmation engine we could reuse — exactly what the **RAP platform** needs to let a named Indigenous supplier confirm each economic-data entry. A declined idea and a “tangential” hackathon both became load-bearing inputs to the direction we now explore.

3. Roles & artifacts

The lead role rotates each sprint (En-Ping Su → Mengshan Li → Shiting Huang → Tong Wu → showcase). Artifacts produced/used this sprint:

- **Product backlog, sprint backlog & task board** — Jira Scrum board (burndown / velocity / cumulative-flow from built-in reports): <https://indigenomics-capstone.atlassian.net/jira/software/projects/RAP/boards/1>
- **Sprint Goal + Definition of Done; client questionnaire; risk/blocker log; direction scorecard; retrospective**
- **Decision inputs:** data-feasibility memo (Mengshan Li) and consent-layer reusability audit (Shiting Huang)

4. What each member did

RAP-platform ownership going forward: **backend** — Shiting Huang, Mengshan Li; **frontend + client** — Tong Wu, En-Ping Su.

Member	Role	Contribution this sprint
En-Ping Su	Sprint Lead · Frontend / Client	Backlog + Goal/DoD; ran client check-in + questionnaire; risk log; authored Direction Decision memo
Tong Wu	Frontend / UX + Client	Clickable RAP-platform mockup (Data Portal); client communication; captured requirements into backlog
Shiting Huang	Backend / Eng. · Arch.	Consent-layer reusability audit; mapped the confirmation engine onto the RAP platform; repo + CI + dev env
Mengshan Li	Backend / Data · Feasibility	Data-feasibility memo — verified RAP/procurement/RAP-survey data sources; go/no-go table

5. Metrics & results

Metric	Result
Sprint goal met?	<i>[Yes / Partly / No]</i>
Commitment reliability (done ÷ committed)	<i>[__ / __ = __%]</i>
Avg. cycle time per card	<i>[__ h]</i>
Assumptions validated / invalidated	<i>[__]</i>
Client questions resolved	<i>[__ / 11]</i>
Directions evaluated	3 strands + deck comparators
Risks closed (esp. scope)	<i>[__ / 4]</i>

[1–2 sentences interpreting the numbers — e.g. what the burndown showed, where cycle time bunched.]

6. Outcome — current direction (not yet greenlit)

Leading direction: RAP platform — pending client confirmation; presented as our best candidate, not committed scope.

Why (evidence): The Consent Layers confirmation engine gives the RAP platform a real head start (see 06_...); the educational platform was set aside after the client was not keen; and open RAP/procurement data makes the supplier-confirmation slice feasible without partner-gated data. *[Add: scorecard total + the client's answer to Q2 once recorded.]*

Sprint 2 setup: lead = Mengshan Li; focus = thin vertical slice of the RAP confirmation flow; gating items carried = *[client green light; resolve consent-app LICENSE / spec review; advisor confirmation]*.

7. Retrospective (summary)

- **Went well:** *[...]*
- **Didn't:** *[...]*
- **Change next sprint:** *[action — owner — by]*

Appendices (not counted toward the 2 pages): board export, data-feasibility memo, consent-layer reusability audit (06_...), Deck4 review & feasibility (Project/), RAP platform mockup + RAP reference docs (Week 4/), prototype recordings (linked, not embedded). The per-person 1-pager (hours + AI value-add) is submitted separately, one per member.